

WSA 2003 Proposed Project

Project Name:	Review of NCI database and other literature for functional genomics and/or proteomic studies characterizing early biomarkers for lung cancer.		
Brief Description of Project:	A complete literature review will be conducted to determine ongoing or completed studies that have characterized potential biomarkers of lung cancer. The NCI database will also be reviewed using the CRISP database to determine whether ongoing funded studies exist regarding the development of functional genomics and/or proteomic studies that are being conducted in humans for early biomarkers of lung cancer.		
Type of Deliverable(s):	<input type="checkbox"/> Assay <input checked="" type="checkbox"/> Knowledge		
Reason for Doing this Work:	<input checked="" type="checkbox"/> Product Development Guidance <input type="checkbox"/> Short Term <input type="checkbox"/> Product Evaluation <input checked="" type="checkbox"/> Long Term		
Program Area: (Check all areas that apply)	<input type="checkbox"/> Cancer <input type="checkbox"/> CVD <input type="checkbox"/> COPD <input type="checkbox"/> Repro <input type="checkbox"/> ETS <input type="checkbox"/> Determinants of Smoke Exposure <input type="checkbox"/> Product Design Guidance <input type="checkbox"/> PI Specific Projects <input checked="" type="checkbox"/> CE Specific Projects <input type="checkbox"/> Sensory Specific Projects <input type="checkbox"/> Scientific Affairs & Communication Specific Projects <input type="checkbox"/> WSA PMI Specific Projects (Neuchatel & Asia) <input type="checkbox"/> PMRL Specific Projects (Germany & Belgium)		
Project Leader:	Mohamadi Sarkar		
Prioritization:	<input type="checkbox"/> Critical <input checked="" type="checkbox"/> Priority <input type="checkbox"/> Secondary <input type="checkbox"/> Low		
Milestones:		Target Date:	
Project plan		3/31/03	
Literature review		Open	
Initial Report		1/31/04	
Ongoing Review of literature		Open	
Internal Resource Allocation (WSA, PMRL, PMI) (Man Hours)		External Resource Allocation (other PMUSA, external vendors) (Man Hours)	
Jennifer Amador (~100 hrs)			

Signature of Coordinator (Date)

Signature of Project Leader's Functional Director (Date)

TO BE FILLED OUT BY WSA MANAGEMENT

- ☐ Approved as Written
☐ Approved with Modifications
☐ Not Approved
 Reason: _____